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As required by Paragraph V.16 of the Consent Decree between the USEPA and The School
District of Philadelphia, this document is the 115" bi-monthly progress report. This report
addresses the following subjects:

. The Work completed and the actions that have been taken toward achieving compliance
with the Consent Decree;

. For the next 2 months, a description of all data anticipated to be developed and activities
which are scheduled;

. A description of any problems encountered or anticipated;

. The actions which have been taken to prevent or mitigate those problems which have

been encountered or are anticipated,;

) A schedule for when actions relative to problems anticipated or encountered will be
completed; and

. All modifications to the Work and schedule that have been made in accordance with this
Consent Decree during the reporting period.

1. Status of Consent Decree

The Consent Decree was authorized by The Board of Education at a Board Meeting on March
10, 1997, and was executed on March 13, 1997. On August 13, 1997, the comment period
expired and the U.S. Attorney’s office filed a motion for entry of the Consent Decree with the
U.S. District Court for the Eastern District of Pennsylvania. The Consent Decree was entered by
the Court on September 12, 1997.

1. Work Completed

The following summarizes the major items recently completed (August through September of
2016) that are relevant to the Consent Decree.

1. The inspection of the PCB transformers at the Northeast High School was performed on
August 23, 2016 and appropriate documentation was provided to the School District.

2. The School District continues to plan for the removal of the six PCB transformers at
Northeast High School. Construction documents which define the work to be completed are
in preparation.

3. On September 14, 2015, 10 discrete samples of the encapsulated concrete floor at the
Strawberry Mansion High School were obtained for laboratory analysis. In addition, wipe
samples collected prior to and upon completion of the acquisition of the floor samples were
obtained. These samples were associated with the evaluation of conditions following the
release of PCB fluids that occurred during the 2014 replacement of the PCB transformers
from this location. These samples were collected by a subcontractor to Carr & Duff, Inc.
(Carr & Duff held the contract with the School District for the replacement of the PCB
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transformers at this location.) A laboratory data report for these samples was received by the
School District on September 28, 2015. The analytical data confirmed the presence of PCBs
at concentrations which exceeded regulatory standards.

. On November 25, 2015, Carr & Duff removed the investigatory derived waste from the
Strawberry Mansion High School. This material was generated during the collection of the
samples discussed above. Carr & Duff has been provided with comments on certain waste
profile documents which they submitted to the School District. The School District has not
yet received the final disposal documentation from Carr & Duff.

. On August 30, 2016, Carr & Duff provided to the School District their proposed Remedial
Action Work Plan for the encapsulated floor area at Strawberry Mansion High which is
currently being reviewed. The Remedial Action Work Plan outlines the proposed means and
methods involved with the removal, handling and disposal of impacted concrete and waste
materials.

. As previously reported, a “Final Report” for the recent remedial actions at the Strawberry
Mansion High School was completed and provided to USEPA on November 24, 2014. This
report includes a Certification of Completion by the School District’s PCB Coordinator. This
report is now pending formal USEPA approval.

. As previously reported, “Final Reports” (i.e., 2008-2009 time frame) have been submitted to
the USEPA for the following locations: Mastbaum Technical High School (September
2008), old Roberto Clemente School (January 2009), Northeast High School (January 2009)
and George Washington High School (May 2009). These reports are pending USEPA
review. Deed notifications for George Washington High School and Northeast High School
have been officially recorded with the City of Philadelphia and were forwarded to USEPA to
complete the “Final Reports” for these locations. The deed notification for Mastbaum
Technical High School was recorded with the City of Philadelphia on October 11, 2013.

. As previously reported, “Final Reports” for South Philadelphia High School, Overbrook
High School, Roxborough High School, Randolph Skill Center and Central East Middle
School have been reviewed by USEPA. “Final Reports” associated with the encapsulation
activities at Wanamaker Middle School, Strawberry Mansion High School (original issue,
February 1998) and Girls’ High School have also been reviewed by USEPA, although the
Wanamaker Middle School is no longer owned by the School District. USEPA has found all
of the above “Final Reports” to be acceptable and no revisions are required; however, the
formal approval of these reports is dependent upon the School District providing the
additional information which is identified in a correspondence dated July 3, 2006 from
USEPA’s John Ruggero, Esq. to the School District’s Elizabeth Gutman, Esq. The School
District’s actions with respect to the July 3, 2006 correspondence are summarized below:

e The USEPA’s letter of July 3, 2006 noted that “encapsulation training” for building
engineers and School District employees had not been completed or verified at the
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following locations: Central East Middle School, Randolph Skill Center, Girls® High
School and Strawberry Mansion High School. As reported within Progress Report
#68, training sessions were conducted for school district employees by Access
Training, Inc. on February 27 and 28 and March 1, 2007. Sign in sheets and the
Power Point presentation used during the sessions were provided to EPA by counsel
on July 29, 2008.

e The USEPA’s letter of July 3, 2006 noted that as part of the Final Reports which had
been submitted, documentation or waste manifests for final disposal of PCB-
contaminated materials had not been provided for the following locations: Central
East Middle School, Randolph Skill Center and Roxborough High School. Disposal
documentation for these three locations has been provided to the USEPA
(Roxborough High School via KEM Partners’ letter of August 12, 2008; Central East
Middle School and Randolph Skill Center via separate KEM Partners’ letters dated
August 18, 2008).

e Deed notifications for those locations where PCB encapsulated concrete is present
have been officially recorded with the City of Philadelphia (Central East Middle
School, Girls’ High School, Overbrook High School, Randolph Skill Center and
Strawberry Mansion High School for the event that occurred prior to 1997). These
deed notifications were provided to the USEPA via correspondence dated August 27,
2010. The deed notifications for Roxborough High School and South Philadelphia
High School were recorded with the City of Philadelphia on September 26, 2013 and
October 15, 2013, respectively. (It is noted that the deed notification associated with
the Wanamaker Middle School was completed and found acceptable). It is noted that
the June 2010 recorded deed notification for Strawberry Mansion High School was
based upon the PCB Removal and Disposal Plan that focused on the concrete that was
epoxy encapsulated in 1997. As a result of the additional concrete that was
encapsulated at the Strawberry Mansion HS during August of 2014, a second deed
notification was finalized as noted above.

IT1.  Next 2 Months Anticipated Activities
The following activities are anticipated to occur during October and November of 2016:

1. The School District will provide comments to Carr & Duff on their proposed Remedial
Action Work Plan for the encapsulated floor area at the Strawberry Mansion High School.

2. The School District will advance the construction documents associated with the removal of
the six PCB transformers from Northeast High School.

3. The visual inspection of School District owned PCB transformers at the Northeast High
School for the 3™ quarter of 2016 may be completed.
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IV. A Description of Any Problems Encountered or Anticipated

1. None.

V. Actions Taken to Prevent or Mitigate the Above Encountered or Anticipated
Problems

1. None.

VI. The Schedule for Taking Actions to Prevent or Mitigate Encountered or
Anticipated Problems

1. None.

VII. Modifications to the Work and Schedule Which Have Been Made in Accordance
with the Consent Decree During This Reporting Period

1. None.
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